

Software SC Report Opening Plenary January 2006

OASIS
Universal Business Language
Technical Committee

UBL Software Sub-Committee

- Meetings have been on hold due to problems with chairs' and members' availability
- Nevertheless progress has been maintained, mainly using TC calls and work of individuals and of Gefeg
- NDR changes reviewed and implemented in 'Edifix' by Gefeg
- Content spreadsheets revised and imports into Edifix enabled
- UBL 2 schemas generated and validated
- Some schema issues outstanding (codelists)