

Task	Start Date	Days (cost)	End Date	Complete	Notes
TC Launch	26/03/13	1	26/03/13	Y	
First Working Draft (WD01)	11/04/13	14	25/04/13	Y	
WD02	25/04/13	14	09/05/13	Y	
Progress issues ...WD[csd01_candidate]	09/05/13	56	04/07/13		4 working drafts
Committee Specification Draft (CSD)	04/07/13	14	18/07/13		Candidate milestone: deliver interim CSD?
Progress issues ...WD[final]	04/07/13	74	16/09/13		5 working drafts
CSD [candidate1]	16/09/13	14	30/09/13		Assuming bi-weekly TC meeting
CSD [candidate1] Public Review	30/09/13	30	30/10/13		OASIS Process: 30 days (first cycle)
Address CSD [candidate1] issues	30/10/13	14	13/11/13		Assuming first public review yields issues for TC to address
CSD [candidate2] Public Review	13/11/13	15	28/11/13		OASIS Process: 15 days public review (subsequent cycles)
Committee Specification (CS)	28/11/13	1	28/11/13		Milestone
Candidate OASIS Standard (COS)	28/11/13	14	12/12/13		Special Majority Ballot (assuming bi-weekly TC meeting)
60 Day public review	12/12/13	67	17/02/14		OASIS process: 60 days + Holidays
Membership Ballot	17/02/14	14	03/03/14		OASIS process: 14 days
OASIS Standard (OS)	03/03/14	1	03/03/14		342 DAYS to OASIS Standard

MQTT TC Timeline (candidate)

